

Communication

Date	02 July 2026
Team ID	XXXXXXXXXX
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Communication is essential for the successful development and demonstration of the Credit Card Approval Prediction System. This document outlines the communication strategy followed within the team and with stakeholders throughout the project lifecycle, including how project updates, technical issues, testing progress, and feedback were effectively shared, discussed, and managed to ensure smooth project execution and timely completion.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily development tasks, project progress, and upcoming activities
2	Progress Update	Weekly	Google Meet / WhatsApp	Team Members	Review completed modules and plan the next development milestones
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Team Members	Resolve coding issues, model integration problems, and application bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members, Mentor/Faculty	Demonstrate project progress, receive feedback, and discuss improvements
5	Final Demo Rehearsal	Once	Google Meet / InPerson	Team Members	Practice the final project presentation and application demonstration
6	Documentation Review	Once	Google Docs / WhatsApp	Team Members	Review project documentation, diagrams, and supporting materials

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the machine learning model with the Flask application	Verified model compatibility, updated preprocessing logic, and tested the integration using sample data
2	Dependency conflicts during library installation and application setup	Recreated the virtual environment and installed compatible versions of all required packages
3	Coordinating development tasks and tracking project progress	Conducted regular discussions through WhatsApp, maintained task updates, and reviewed progress during weekly meetings